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SECTION 1.0:  INTRODUCTION 

The Implementation Plan (IMP) describes how the system or service will be deployed, and installed into an 

operational environment.  The plan contains an overview of the system/service, a description of the major tasks 

involved in the implementation, the overall resources needed to support implementation activities, and any site-

specific implementation requirements.  The plan is initiated during the Design Phase, baselined subsequent to the 

Critical Design Review (CDR), and finalized after the verification of implementation activities.   

 

Instructions 

1. This is a template. 

2. There are instructions (content shown in parentheses and italics) imbedded throughout the template to assist 

content developers. 

3. The instructions should be removed from the template prior to peer review 

4. The existing sections and sub-sections in this document are required. 

5. GSFC Project Managers/Team Leads may add additional sub-sections as required based on the scope of their 

project. 

6. Assistance with any of the instructions can be obtained from the configuration management team by sending 

an email to ncmt@mail.nascom.nasa.gov 

   

1.1 Purpose 

(This section describes the purpose of the Implementation Plan.  Reference the system/service name and any pertinent 

information about the system or service to be implemented) 

  

 

1.2 Scope 

(This section defines the scope of the implementation activity.  Define what is included within the scope of 

the implementation activity, and identify anything associated with the system/service that will not be 

addressed by this implementation as applicable)  
This implementation shall encompass the following:  

1. (Placeholder) 

2. (Placeholder) 

 

This implementation does not include or address the following:  

1. (Placeholder) 

2. (Placeholder) 

 

1.3 System/Service Overview 

(Provide a brief overview of the system/service that is being implemented) 

 

 

1.4 System/Service Description 

(Provide an overview of any operations, engineering, and/or security processes that the system/service is intended to 

support) 

 

 

mailto:ncmt@mail.nascom.nasa.gov
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1.5 System/Service Organization 

(Provide a brief description of the system/service structure and the major components required for the 

implementation of the system/service.  The description should include hardware and/or software.  Add diagrams or 

charts as needed.) 
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SECTION 2.0:  MANAGEMENT OVERVIEW 
 

2.1 Description of the Implementation 

(Provide a brief description of the strategic approach to this implementation activity.    This description should 

include a summary of who is implementing the system/service, what is being implemented, where it is being 

implemented, and how the system/service is being implemented.) 

 

  

2.2 Points of Contact 

(Additional points-of-contact may be added to this table as applicable) 
Role Name Title Organization Email address 

GSFC PM/TM     

Code 750 PM/TL 

 (where applicable) 

    

Implementation Team Lead     

Data Center Manager     

Table N.  Points of Contact 

 

2.3 Project Requirements 

The requirements defined for this implementation activity are derived from the (enter document name(s), 

sections and section titles). 
# Requirement Criticality (1, 2, 3) 

1   

2   

Table N.  Project Requirements 

 

2.4 Site and Organization Specific Requirements 

(Identify any Organization and/or Site specific requirements for this implementation activity.  Insert a 

separate table for each Organization or site as needed) 
Organization/Site # Requirement Criticality (1, 2, 3) 

 1   

 2   

Table N.  Organization/Site Specific Requirements 

 

2.5 Implementation Specific Constraints 

(Identify any cost, schedule, agreement, technical, resource, or other constraints that may impact this implementation 

activity) 

 
Constraint Effect on this Implementation Mitigation 

   

   

Table N.  Implementation Specific Constraints 
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2.6 Major Tasks 

(Provide a brief description of each of the major tasks defined for this implementation activity in the 

subsections listed below.  Additional sub-sections may be added as required.) 
 

The following are brief descriptions for each of the high-level tasks defined for this implementation.  

Detailed information is provided in sections 3.0 through 6.0 of this document. 
2.6.1 Overall Planning and Coordination 

 

2.6.2 Training (internal/external) 

 

2.6.3 Operations and Maintenance/Supporting Operations Documentation  

 

2.6.4 Technical Assistance (internal/external) 

 

2.6.5 Site Surveys 

 

2.6.6 Specialized Hardware and Software/Lab Facilities and Equipment Acquisition 

 

2.6.7 Data Conversion 

 

2.6.8 Site Facilities Preparation 

 

 

2.7 Implementation Schedule 

(Provide a schedule of activities to be accomplished during implementation with forecasted start and end dates or 

insert a copy of the Project/Task Plan (PTP) or integrated schedule for this project) 

 

2.8 Security 

2.8.1 System/Service Security Features 

(Provide an overview of the security features that will be associated with the system/service when 

implemented.  This should include primary security features for hardware and software, and the protection of 

sensitive data and information) 

 

2.8.2 Security During Implementation  

(Identify any security issues directly related to this implementation activity) 

 

2.9 Procurement and Property Management 

2.9.1 Hardware Procurement 

(Define how system/service hardware will be procured, by whom it will be procured, and when it will be 

procured)  
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2.9.2 Hardware Maintenance 

(Identify who will have the primary responsibility for all Code 750 implemented hardware.  Include 

hardware maintenance agreements or other factors related to operations and maintenance of the 

hardware.)  
 

 

2.9.3 Software Procurement 

(Define how system/service software or other appliances, applets, etc. will be procured or provided, by whom 

it will be procured or provided, and when it will be procured or provided)  

 

 

2.9.4 Software Maintenance 

(Identify who will have the primary responsibility for all Code 750 implemented software.  Include 

software licensing and maintenance agreements or other factors related to operations and 

maintenance of the software) 
 

 

2.9.5 Network Augmentation Procurement 

(Define how local and/or wide-area network requirements will be addressed or procured, by whom they will 

be addressed or procured, and when they will be addressed or procured)  

 

 

2.9.6 Network Maintenance 

(Identify who will have the primary responsibility for all Code 750 procured or implemented local 

and/or wide-area network circuits and/or components.  Include maintenance agreements or other 

factors related to operations and maintenance of the circuits and/or components) 
 

 

2.9.7 Facilities Maintenance 

(Identify who will have the primary responsibility for all facilities maintenance in those locations 

where Code 750 procured or implemented resources reside.  Include any maintenance agreements 

or other factors related to operations and maintenance of the facilities) 
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SECTION 3.0:  IMPLEMENTATION SUPPORT 

For the purposes of this document, Section 3.0, Implementation Support is used to document GSFC, Wallops Flight 

Facility (WFF), single site implementation or reconfiguration requirements.  If the implementation activity affects 

more than one (1) site, the primary site should be documented in this section and additional sites documented in 

Section 5.0, Implementation Approach by Site. 

 

3.1 Hardware, Software, Facilities, and Support Materials 

3.1.1 Hardware 

(Provide a list of the hardware that will be implemented during this activity.  This should include 

network devices, test equipment, and other any permanent or temporary device that will be 

implemented or used to support implementation.  Activities consisting of configuration changes to 

existing hardware should also be noted in this section.  If the equipment is site specific, list it under 

Section 5.0, Implementation Approach by Site.  Insert Not Applicable if there are no hardware 

requirements defined for this project) 

Device Name 
Category 

(NW, Test, Security) 

Permanent/ 

Temporary 

# of 

Devices 
Installation Location 

     

     

Table N.  Hardware to be Implemented 

 

3.1.2 Software 

(Provide a list of the software that will be implemented during this activity.  This should include 

client, server, applet or other software that will be implemented or used to support implementation.  

Activities consisting of configuration changes to existing software should also be noted in this 

section. If the equipment is site specific, list it under Section 5.0, Implementation Approach by Site.  

Insert Not Applicable if there are no software requirements defined for this project) 

Software Name 

Category 

(NW, Test, Security) 

Type 

(Client, Server, 

Applet, etc.) 

Permanent/ 

Temporary 

Installation 

Location 

     

     

Table N.  Software to be Implemented 

 

3.1.3 Facilities 

(Provide a list of the facilities requirements/modifications that will be implemented during this 

activity.  This should include facilities modifications that will be implemented or used to support 

implementation.  If facilities modifications are site specific, list them under Section 5.0, 

Implementation Approach by Site.  Insert Not Applicable where there are no requirements defined 

for this implementation) 
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3.1.3.1 Floor Space 

Location 
Square Footage 

Required 

Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements – Floor Space 

 
3.1.3.2 Rack Space 

Location 
RU Space 

Required 

Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements – Rack Space 

 

3.1.3.3 Power, UPS, Lighting, HVAC 

Location 
Category 

(P, U, L, H) 
Requirement 

Responsible 

Party 

How Req. is Being 

Addressed 

     

     

Table N.  Facilities Requirements – Power, UPS, Lighting, HVAC 

 

3.1.3.4 Network Augmentation 

Location LAN/WAN Requirement 
Responsible 

Party 

How Req. is Being 

Addressed 

     

     

Table N.  Facilities Requirements – Network Augmentation 

 

3.1.3.5 Physical Security 

(Provide a list of the physical security controls that must be enabled in order to support the 

system/service when implemented. Insert Not Applicable if there are no requirements defined 

for this implementation) 

Location Control/Requirement 
Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements – Physical Security Controls 
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3.1.4 Support Materials  

(Provide a list of the any additional hardware, software or other items that are required to support 

this implementation.  This should include any materials that will be used to support implementation.  

If these items are site specific, list it under Section 5.0, Implementation Approach by Site.  Insert Not 

Applicable where there are no requirements defined for this implementation) 

Item 
# 

Needed 

Responsible 

Party 
How Req. is Being Addressed 

    

Table N.  Support Materials 

 

3.2 Personnel Requirements 

(Provide the title, a description of the number of personnel, length of time needed and functional area for the staff 

needed to support this implementation) 

Title # of Personnel Length of Time Needed 
Functional Area (PM, Eng., 

Ops. Sec., Cust. Serv.) 

    

    

Table N.  Personnel Requirements 

 

3.3 Roles and Responsibilities of the Implementation Team 

The roles and responsibilities have been defined each implementation team member:    

 

 
Role Responsibilities 

GSFC Project 

Manager/Team Lead 

- Develop Implementation Plan (with inputs from team members) 

- Develop timelines/schedules 

- Monitor implementation activities and report on their progress as required 

Implementation Team Lead - Provide leadership and coordination for team members 

- Ensure team adherence to the approach defined in the Implementation Plan 

- Assign applicable requirements to appropriate team members 

- Maintain team adherence to timeline/schedule 

- Ensure that all implementation matrices are complete prior to their submission to the 

GSFC Project Manager/Team Lead 

- Provide weekly status on testing activities to the GSFC Project Manager/Team Lead 

Test Team Members - Utilize and adhere to the approach defined in the Implementation Plan when conducting 

activities 

- Complete all required fields in the Implementation Plan matrices as each activity is 

completed 

- Adhere to timelines/schedules by completing activities on schedule 

- Submit implementation results/status to the Test Team Lead as required 

Implementation Verifiers - Utilize and adhere to the approach defined in the Implementation Plan when conducting 

verification and validation activities 

- Provide secondary verification  that all Implementation Plan matrices are completed as 

required 

- Identify any  issues, comments and/or concerns to the GSFC Project Manager/Team Lead 

for mitigation and resolution 
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Role Responsibilities 

- Complete Section 6.1 of the Implementation Plan prior to submitting to the GSFC Project 

Manager/Team Lead 

- Adhere to timelines/schedules by completing all verification and validation activities on 

schedule 

Table N.  Implementation Team Roles and Responsibilities 

 

3.4 Reporting 

Table N defines the formal reporting associated with the management of this implementation activity.   

Provider 
Report Title/ 

Name 
Format Recipient 

Distribution 

Method 

Frequency 

(Weekly, Monthly, 

Quarterly, Ad hoc) 

  Electronic  Electronic, 

via email 

 

  Electronic  Electronic, 

via email 

 

Table N.  Reporting 

 

3.5 Configuration and Records Management 

(Identify any configuration managed related procedures, deliverables, or documentation that must be addressed 

during implementation) 

The following Configuration Management procedures, deliverables, and documentation will be addressed during this 

implementation activity. 

 
Procedure, Deliverable or 

Documentation Title 
Provider Recipient When Item Will Be Addressed 

    

    

    

Table N.  Configuration Management Procedures, Deliverables and Documentation 
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SECTION 4.0:  IMPLEMENTATION PRE-PLANNING 
 

4.1 Pre-Implementation Testing 

(Provide a summary of all bench, lab, pilot program and/or other internal/external testing that has been/will be 

conducted prior to full-scale implementation of the system/service to be deployed.  If this implementation includes a 

pilot program, the location/site/org/project where the pilot program should be listed as the first site in Section 5.0) 

 

4.2 Site Surveys 

(Provide a summary of any local or remote site surveys that have been/will be conducted to support this 

implementation) 
Site/Location Purpose Date to Be Conducted 

   

   

Table N.  Site Surveys 

 

4.3 Customer Communication and Outreach 

(Provide a description of any customer outreach and communication activities that have been/will be conducted to 

support this activity.  This may include:  email, forums, customer meetings, marketing, website or other means of 

communication supported by Code 750). 
Activity Responsible Party Means of Communication Date to Be Conducted 

    

    

Table N.  Customer Communication and Outreach 
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SECTION 5.0:  IMPLEMENTATION APPROACH for ADDITIONAL ORGANIZATIONS/SITES 
Instructions 

1. Section 5.0 of the Implementation Plan has been set-up for one organization or site only.   

2. GSFC Project Managers/Team Leads may add additional sub-sections as required based on the scope of their 

project.  Additional sub-sections should be numbered 5.2, 5.3, etc. 
3. If the implementation activity affects only one organization or site (reference preface in Section 3.0, 

Implementation Support), then this section should be marked as Not Applicable. 

4. These instructions should be removed from the template prior to peer review 

 

5.1 Implementation Approach for Organization/Site “X” 

5.1.1 Organization/Site-Specific Requirements 

The organization/site specific requirements defined for this implementation activity are derived from 

the (enter document name(s), sections and section titles). 
# Requirement 

1  

2  

Table N.  Organization/Site Requirements 

 

5.1.2 Organization/Site Points Of Contact 
Name Title Organization Email address 

    

    

Table N.  Organization/Site Specific Points of Contact 

 

5.1.3 Organization/Site Specific/Host Center Support (HCS) Requirements 

(Identify those implementation activities that require support Organization/site-specific/Host Center 

Support (HCS).  Insert Not Applicable where there are no requirements defined for this 

implementation) 
 (Placeholder) 

1. (Placeholder) 

2. (Placeholder) 

 

5.1.4 Hardware, Software, Facilities, and Support Materials 

5.1.4.1 Hardware 

(Provide a list of organization or site specific hardware that will be implemented during this 

activity.  This should include network devices, test equipment, and other any permanent or 

temporary device that will be implemented or used to support implementation.  Activities 

consisting of configuration changes to existing hardware should also be noted in this section 

Insert Not Applicable if there are no hardware requirements defined for this project). 

Device Name 
Category 

(NW, Test, Security) 

Permanent/ 

Temporary 

# of 

Devices 
Installation Location 

     

     

Table N.  Hardware to be Implemented at (Insert organization or site name) 
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5.1.4.2 Software 

(Provide a list of organization or site software that will be implemented during this activity.  

This should include client, server, applet or other software that will be implemented or used 

to support implementation.  Activities consisting of configuration changes to existing 

software should also be noted in this section.  Insert Not Applicable if there are no software 

requirements defined for this project). 

 

Software Name 

Category 

(NW, Test, Security) 

Type 

(Client, Server, 

Applet, etc.) 

Permanent/ 

Temporary 

Installation 

Location 

     

     

Table N.  Software to be Implemented at (Insert organization or site name) 

 

5.1.4.3 Facilities 

(Provide a list of organization or site specific facilities requirements/modifications that are 

required software that will be implemented during this activity.  This should include client, 

server, applet or other software that will be implemented or used to support implementation.  

Insert Not Applicable where there are no requirements defined for this implementation) 
 

Floor Space 

Location 
Square Footage 

Required 

Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements at (Insert organization or site name) – Floor Space 

 
Rack Space 

Location 
RU Space 

Required 

Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements at (Insert organization or site) – Rack Space 

 

Power, UPS, Lighting, HVAC 

Location 
Category 

(P, U, L, H) 
Requirement 

Responsible 

Party 

How Req. is Being 

Addressed 

     

     

Table N.  Facilities Requirements at (Insert organization or site name) - Power, UPS, Lighting, HVAC 

 

Network Augmentation 

Location LAN/WAN Requirement 
Responsible 

Party 

How Req. is Being 

Addressed 
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Table N.  Facilities Requirements at (Insert organization or site name) – Network Augmentation 

 

5.1.4.4 Physical Security 

 (Provide a list of the organization or specific physical security controls that must be enabled 

in order to support the system/service when implemented. Insert Not Applicable if there are 

no requirements defined for this implementation) 

Location Control/Requirement 
Responsible 

Party 
How Req. is Being Addressed 

    

    

Table N.  Facilities Requirements at (Insert organization or site name) – Physical Security Controls 

 

5.1.5 Support Materials 

(Provide a list of the any additional organization or site specific hardware, software or other items 

that are required to support this implementation.  This should include any items that will be used to 

support implementation. Insert Not Applicable where there are no requirements defined for this 

implementation) 

Item 
# 

Needed 

Responsible 

Party 
How Req. is Being Addressed 

    

Table N.  Support Materials Required at (Insert organization or site name) 

 

5.1.6 Configuration Management 

(Identify any organization or site specific configuration managed related procedures, deliverables, 

or documentation that must be addressed during implementation) 
Procedure, Deliverable or 

Documentation Title 
Provider Recipient When Item Will Be Addressed 

    

    

    

Table N.  Configuration Management Procedures, Deliverables and Documentation Required at (Insert organization or site 

name) 

 

5.1.7 Schedule 

(Provide a schedule of organization or site specific activities to be accomplished during implementation with 

forecasted start and end dates or insert a copy of the Project/Task Plan (PTP) or integrated schedule for this 

project). 

 

5.2 (Placeholder) 
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SECTION 6.0:  POST-IMPLEMENTATION ACTIVITIES 
 

6.1 Implementation Results and Verification 

The implementation team and implementation verifiers shall use the following tables to record the results of their activities. 

 

Hardware Installation 

Device Name 

Category 

(NW, Test, 

Security) 

Date 

Installed 

Installer 

Initials 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 

         

         

 

Software Installation 

Software Name 

Category 

(NW, Test, 

Security) 

Date 

Installed 

Installer 

Initials 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 

         

         

 

Facilities Modifications 

Floor Space Location 

Square 

Footage 

Required 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 

     

     

 

Rack Space Location 
RU 

Required 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 
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Power, UPS, Lighting, 

HVAC Location 

Category 

(P, U, L, H) 
Requirement 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 

      

      

 

Network Augmentation 

Location Requirement 
Date 

Completed 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 

        

        

 

Physical Security 

Requirement 
Date 

Completed 

Date Verified 

by Code 750 

Security 

Notes/Comments 
Verified 

by Initials 

     

     

 

Support Materials 

Item Requirement 
Date 

Completed 

Date 

Verified 
Notes/Comments 

Verified 

by Initials 

      

      

 

Configuration and Records Management 
Procedure, Deliverable or 

Documentation Title 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 
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Site Surveys 

Site/Location 
Date 

Conducted 

Conducted 

by Initials 
Results 

Verified 

by Initials 

     

     

 

Customer Communication and Outreach 

Activity 
Date 

Conducted 

Conducted 

by Initials 
Results 

Verified 

by Initials 

     

     

 

 

 IMPLEMENTATION at ADDITIONAL SITES 
Instructions 

1. If the implementation activity affects only one site (reference preface in Section 3.0, Implementation Support), then this section should be 

marked as Not Applicable. 

2. GSFC Project Managers/Team Leads may add additional sub-sections as required based on the scope of their project.  Additional sub-

sections should be numbered in relation to the final outline of Section 5.0 (ie. 5.1, 5.2, 5.3, etc.) 
3. The instructions should be removed from the template prior to peer review 

 

5.1 Implementation Approach for Site “X” 

 

Hardware Installation 

Device Name 

Category 

(NW, Test, 

Security) 

Date 

Installed 

Installer 

Initials 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 
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Software Installation 

Software Name 

Category 

(NW, Test, 

Security) 

Date 

Installed 

Installer 

Initials 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 

         

         

 

Facilities Modifications 

Floor Space Location 

Square 

Footage 

Required 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 

     

     

 

Rack Space Location 
RU 

Required 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 

     

     

 
Power, UPS, Lighting, 

HVAC Location 

Category 

(P, U, L, H) 
Requirement 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 

      

      

 

Network Augmentation 

Location Requirement 
Date 

Completed 

Date 

Tested 

Tester 

Initials 
Test Results Notes/Comments 

Verified 

by Initials 
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Physical Security 

Requirement 
Date 

Completed 

Date Verified 

by Code 750 

Security 

Notes/Comments 
Verified 

by Initials 

     

     

 

Support Materials 

Item Requirement 
Date 

Completed 

Date 

Verified 
Notes/Comments 

Verified 

by Initials 

      

      

 

Configuration and Records Management 
Procedure, Deliverable or 

Documentation Title 

Date 

Completed 
Notes/Comments 

Verified 

by Initials 
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SECTION 7.0:  ADMINISTRATION 

 
7.1 Compliance 

Compliance with the following is mandatory: 

1. Testing and Recommendation activities will be conducted using the approach defined in this document.  

2. This document does not supersede any internal (local) procedures specific to Organizations, Projects or 

local support entities. 

3. Exclusion from the use of this document can only be made with the written permission of the Project 

Management Team. 

4. Questions or inquiries relative to this document should be submitted in writing to the Enterprise Solutions 

Division (ESD), Code 750, Goddard Space Flight Center. 

 

7.2 Control Information 

Originating Group: 
(Enter the name of the Org., Division, Branch that initiated this 

project)  
Date:  

MM/YYYY 

Author(s): 

(Enter the titles of the personnel and name of their Org., 

Division, Branch that developed the core content for this 

document) 

Date:  

MM/YYYY 

Reviewer(s): 

(Enter the titles of the key personnel and name of their Org., 

Division, or Branch that participated in the formal review of this 

document.  The title of the sections/groups who participated in 

the formal review of this document may also be entered) 

Date:  

MM/YYYY 

Approved by: 
(Enter the titles of the key personnel and name of their Org., 

Division, or Branch who formally approved this document.   
Date:  

MM/DD/YYYY 

Distributed to: 

(Enter the titles of the key personnel and name of their Org., 

Division, or Branch and/or  the title of the  sections/groups to 

whom this document was distributed, post-approval) 

Date:  

MM/DD/YYYY 

Posting completed by: Code 750  Configuration Management team 
Date:  

MM/DD/YYYY 
 

7.3 Change History Log 

Revision Effective Date Description of Changes 

Baseline MM/DD/YYYY Initial Release 
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7.4 Document Change Control Mechanism 

This document is under the administrative control of the Enterprise Solutions Division (ESD), Code 750, GSFC and 

will be enacted and maintained under the following guidelines. 

1. This document becomes effective on the date of the last signature of the approval authorities. 

2. This document shall be reviewed, as required, by the ESD to determine the need for its continuation, 

modification, or termination. 

3. Any modification to this document (post-approval) shall be executed in writing and signed by the officials 

executing this plan or a delegated authority.  Any modification which creates an additional commitment 

of NASA resources must be signed by the original NASA signatory authority or successor, or a higher 

level NASA official possessing original or delegated authority to make such a commitment. 

4. Upon declaration of a national emergency or general mobilization, this document shall remain in effect 

but may be subject to immediate renegotiation. 

 

 



 

DOCUMENT NO. Code750-<projectname>-IMP-<version #>-

<date> 

APPROVED BY 

Signature: 

(On file) 

EFFECTIVE DATE: MM/DD/YYYY NAME:  

EXPIRATION DATE: MM/DD/YYYY TITLE:  

 

Code750-<projectname>-IMP-<version #>-<date>  Page 24 of 24 

ESD – Code 750 Implementation Plan 

Appendix A:  Acronyms (Instructions:  This list will require modification as applicable) 

 

ESD Enterprise Solutions Division 

GSFC Goddard Space Flight Center – Greenbelt, MD 

HCS Host Center Support 

N/A Not Applicable 

NASA National Aeronautics and Space Administration 

 

     


